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Preliminary Coord responses due 27 Mar 09; a/o 14
Apr, adjudicating comment; FC JSAP sent 10 Jun 09
\with a 15 Jul 09 suspense for comments; a/0 27 Jul 09|
. all FC coord received and adjudication is underway.
CJCSI 5120.02 JDDS 28-Feb-07 Sig Draft SJS edit 20-Feb-09 12-Jun-09 30-Oct-09 SigDraft docs with Div Chief for review on 2 Sep. J7 J7 Mr. Branz
Package submitted for apprvl, currently at editors a/o
9 Oct 09.
9P 1 CH1 '°:°‘"'dDF°°"‘"e of US| 14 May-07 FAR Chg 1 signed 20 Mar. JFCOM prepping Asmt. RFF 7 7 LtCol Cavanaugh
rmed Forces sent out. RFF Comments due 9 Jul 09. FAR due to J7
on 24 Sep 09.
J-7 FAR response due 18 May. LA concurs without
PC PD came in 24 Jul 09 and
§ PERSONNEL SUPPORT Ot have been adjudicated. FC PD will be ready for
JP 1-0 FOR JOINT OPERATIONS 16-Oct-06 PD staffing (02 Oct 09) J1, George Conn J1 LCDR Brosnan
Latest amendment - 19 Aug 09. Non-sourced OSD
input received 18 May 09. Updated JP 1-02 (19 Aug 09;
JP 1-02 DOD DICTIONARY has been posted to JDEIS as .pdf file. HTML version is| J7 37 LCDR Brosnan
still in development. New JP 1-02 includes updated
"cyberspace operations” definition. 899 terms for
LEGAL SUPPORT TO "
P 1-04 MILITARY OPERATIONS | 1Mar-07 MAINTENANCE Lc JFCOM Mr. Sartino
[JSAP has been sent out (1 Jun 09) by the LA to the
. community for FC review. FC PD comments received
3 Aug 09. RFC JWG 15-16 Sep complete. Adjudicated RA Matt
JP 1-05 RELIGIOUS MINISTRY 9-Jun-04 Signature Draft 15-May-08 5-Nov-08 30-Oct-08 22-Apr-09 1-Apr-09 12-Sep-09 15-Sep-09 14-Nov-09 CRM with SAIC editors (16 Sep 09) Woodberry OCJCS/RA LCDR Brosnan
JP 1-06 FINANCIAL MANAGEMENT|  4-Mar-08 MAINTENANCE J8 JFCOM Mr. Sartino
_ JP 2-0 INTELLIGENCE 22-Jun-07 MAINTENANCE J2 J2 LCDR Brosnan
. Formal Assessment Complete, approval letter signed
y INTEL SUPPORT TO ST " v - . Jan 08. J-2 requested, and J-7 approved, one year "
JP 2-01 MILITARY OPS 7-Oct-04 RFD 17-Jun-09 Sep-09 Mar-10 Sep-10 extension. New PD start date Apr 09 (6 Mar 08). FA J2, Dave Singley J2 LCDR Brosnan
approved 14 Nov 08. PC PD completed 11 Mar 09. FC
PD JSAP due 15 May 09. PD signed 17 June 09. RFD
is promised from J-2 by end of Oct.
CLASSIFIED PUBLICATION FAR approval delayed 32, Oliver Carroll
. JP 2-01.2 COUNTER-INTELLIGENCE | 13-Jun-06 RFD 9-Oct-09 Jan-10 Aug-10 due to LA contractor issues in Oct. FAR approval sent ! 571-0481 J2 LCDR Brosnan
18 Nov 08. FC PD comments due 25 Aug 09. LA FC PD| :
adjudications received. PD will be routed for DJ-7
signature (2 Oct).
INTEL PREP OF THE J2. Ray Copeland
JP 2-01.3 BATTLESPACE 16-Jun-09 MAINTENANCE 692-2048 J2 LCDR Brosnan
Signed 16 Jun 09
GEOSPATIAL RFF comments due 9 Jun 09. FAR received 18 Aug 09
Response due 18 Sep 09. Approval memo provided 23
JP 2-03 INFORMATION AND 22-Mar-07 PD Sep 09. PD due Feb 10. J2 JFCOM LCDR Brosnan
SERVICES
. 17-Sep-06
JP 3-0 OPERATIONS Chg 1 13- CHG 17-Jun-09 Cyber ops def package approved by VCJCS. Ch2 to 4 J3 JFCOM LtCol Cavanaugh
Feb-08 |JP3-0 revalidation of planner level chops underway
complete (due 4 Sep).
oP 301 COUNTER AIR AND 5-Feb-07 PD 93, CDR Chris JFCOM  |LCDR Brosnan
MISSILE Alexander
FAR approved, FD due Jan 10.
P 3-02 AMPHIBIOUS OPS 10-Aug-09 MAINTENANCE 37 USN LCDR Brosnan
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AMPHIBIOUS USMC, John
JP 3-02.1 EMBARKATION AND NEW PUB FD 4-Feb-09 Jul-09 17-Jul-09 Oct-09 Apr-10 Jul-10 9 @ . bell LCDR Brosnan
DEBARKATION P
PD signed 4 Feb 09. RFD comments due 14 Oct 09.
. JP 3-03 INTERDICTION 3-May-07 MAINTENANCE 33 USAF Maj Sierco
P 3.04 SHIPBOARD HELO OPS | 30-Sep-08 | MAINTENANCE 2P 3-04 signed by DJS 30 Sep 08. Still needs a 3 UsN LCDR Brosnan
Summary of Changes page.
. JP 3-05 SPECIAL OPS 17-Dec-03 PCPD PCPD JWG was conducted on 14-15 Jul 09 in Tampa. J3 SocoM Mr. Sartino
FCPD staffed with a 18 Sep 09 suspense. Looking to
delay start and Fast Track pub in Jan 10
JP 3-05.1 JTTP FOR JSOTF 26-Apr-07 MAINTENANCE J3 socoM Mr. Sartino
. Signature draft with JSDS, 31 Aug 09. J-8 has lost
electronic records of RFC responses and will have to
request r i idation of r prior to 0
JP 3-06 URBAN OPS 16-Sep-02 Signature Draft 3-Jan-08 18-Jun-08 18-Jun-08 5-Nov-08 3-Nov-08 4-Mar-09 24-Jun-09 " . . " 22 J8, Lowell Grubbs USJFCOM Mr. Sartino
coording for DJS signature. Is being coordinated
through J-8, Out of the Division, at MILSEC begining
VDJ-8 and J-8 Coord.
Q@ |r:o STABILITY OPS New Pub RFD 190un-09 |  19-Nov-09 19-Sep-10 19-Dec-10 4 = Lgfbire';s""e USIFCOM  [Mr. Sartino
PD signed by DJ7 on 19 Jun 09. RFD due 20 Nov.
PD signed by DJ7 1 Apr 09, LA is changing out so
make sure continued contact with J3 to track
. progress. FD due Sep 09. JFCOM wrote the FD for
the LA and has forwarded to the LA for review prior to
JP 3-07.2 ANTITERRORISM 14-Apr-06 RFD 1-Apr-09 10-Sep-09 10-Jul-10 22-Oct-10 kit (® 317 (e (et 5], EREiens 6 7 33 J3 Mr. Sartino
RFD received, all chapters and figures to be delivered
COB 2 Oct 09.
JP 3-07.3 PEACE OPS 17-Oct-07 MAINTENANCE J5 USA Mr. Sartino
JP 3-07.4 COUNTERDRUG 13-Jun-07 MAINTENANCE J3 USCG LCDR Brosnan
. RFF sent out 15 Feb, comments due 15 May 08. FA
approved 12 Aug; PD due 16 Dec 08; working to ID J-5
JSDS. Draft PD out for coord 20 Aug with 22 Sep 08
suspense. FC PD JSAP out on 22 Oct 08; S: 24 Nov
08, Alo 2 Dec, FC PD adjudication underway. PD
JP 3-08 INTERAGENCY 17-Mar-06 RFD 19-Dec-08 10-Jul-09 23-Jul-09 10-May-10 25-Jul-10  |signed 19 Dec 08; RFD due to J-7 on 10 Jul 09. J- 10 J5 JFCOM Mr. Branz
5/0SD/STATE tentatively scheduled a 1-day meeting
with IA/NGOs on 22 May at the Institute of Peace.
[JFCOM submitted RFD on 23 Jul; a/o 27 Jul 09 J-5
[JSDS is scanning before passing it to SAIC edit. RFD
[JSAP suspense is 29 Oct 09; JSDS will have till 30 No»
to work IA input before passing to LA. OSD and J5
hosted non-DoD "working group" meeting on 1 Oct 09
|at the USIP went well.
LA requesting a Change not a revision. Change
JP 3-09 JOINT FIRE SUPPORT 13-Nov-06 Change package due from JFCOM 8 Sep 09. CHG pkg J7 JFCOM LCDR Brosnan
received on 8 Sep. Change 1 out for FC coord.
|Suspense 24 Nov 0.
JP 3-09.1 LASER DESIGNATION 28-May-99 CANX LCDR Brosnan
JDPC Nov 2008 voted to terminate JP 3-09.1. Will be
removed from JDEIS after JP 3-09 revision.
J3, LtCol Stuart USMC, LtCol
JP 3-09.3 CAS 8-Jul-09 MAINTENANCE 30-Jun-09 Lankford, 693-4717 David Stohs LCDR Brosnan
FA approved 9 Jan 09. JFCOM reccomended a
JOINT SECURITY USA, Gar
. P 3-10 OPERATIONS IN THEATER| 1AU9-06 Change Change and LA agreed. JP 3-10 Ch 1 RFC comments J3 Boundsy LCDR Brosnan
due 14 Oct 09 (extended 1 week due to missing
appendices in earlier draft pub)
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OPERATIONS IN CBRN
P 3-11 ENVIRONMENTS 22-Aug-08 MAINTENANCE J8 UsA LCDR Brosnan
Signed 22 Aug 08
RFF inputs due 15 Apr. Extension granted to 25 Apr
08. FAR received from JFCOM (3 Jul). FAR response 33, Mr. Marcum T8 T T
. 3P 313 10 13-Feb-06 RFD 2-Mar-09 2-Aug-09 Feb-10 Aug 10/ (| memojdelayedidUe tojdiscussionswithiaSBS aho it 8 Thompson, 571- | Thompson, 571- |LCDR Brosnan
cyberspace impact on 10. PD JWG 19-20 Nov 08. PD 1993 1993
signed 3/2/09. RFD due Aug 09 but delayed due to
developments with DODI 3600.01 and Cyberspace
Operations JTP.
due to JFCOM 7 Aug 09. FAR recommended changing
0P 3-13.1 ELECTRONIC WARFARE | 25-Jan-07 FAR the LA to STRATCOM. Currently STRATCOM 3 COR | UssFcom  |LCDR Brosnan
discussing whether have the manning to support. Stu Baker
USJFCOM will act as the LA. NAVWAR material will be
. P 3-13.2 (3-53) PSYOPS 5-Sep-03 RFD 18-Apr-08 15-0ct-08 24-Sep-08 | 18-Mar-09 | 20-Mar-09 | 17-Aug-09 3-Sep-09 28-0ct-09 |IWG completed 10-11 Mar 09 at SOCOM. RFC JWG 2- 18 33, J”“;;”“h > Socom LCDR Brosnan
3 Sep 09 at SAIC, Crystal City. Signature draft due
from SAIC 3 Oct 09.
1P 3-13.3 OPSEC 29-Jun-06 RFD 16-Jun-09 16-Nov-09 May-10 Nov-10  |PD signed 16 Jun 09. FD due 16 Nov 09. JS J-39 4 3, CDR MacNichol 13 LCDR Brosnan
requesting help from JFCOM to write RFD. Expect J-39
formal extension request from J-39.
. JP 3-13.4 DECEPTION 13-Jul-06 RFD 24-Jul-09 24-Nov-09 Jul-10 Dec-10 3 J3éiL0‘ttcaoJ‘-:;‘e J3 LCDR Brosnan
PD signed 24 Jul 09. FD due 24 Nov 09.
JP 3-14 SPACE OPS 6-Jan-09 MAINTENANCE J3 STRATCOM Mr. Sartino
DJS signed pub on 6 Jan 09.
P 3-15 MINE WARFARE 26-Apr-07 MAINTENANCE 4 UsA Mr. Sartino
RFF comments due 15 Oct 09.
JP 3-16 MULTINATIONAL 7-Mar-07 FAR J5 J5 Mr. Branz
FAR due 16 Nov 09.
P 3-17 AIR MOBILITY 5-Oct-09 MAINTENANCE J3 TRANSCOM  |Mr. Sartino
JP 3-18 FORCIBLE ENTRY 16-Jun-08 MAINTENANCE J7 USA Mr. Sartino
[JWG completed 20 May 09. Matrix sent to SAIC 27
May 09. JSDS is LTC Gibney. LTC Gibney staffed FC
TR (TR AL on 10 July. Responses due 15 Sep. Extension grante 5 (e @i
. 3P 3-22 (3-07.1) DEFENSE 30-Apr-04 RFD 1-Aug-08 18-Jan-09 6-Jan-09 8-Jun-09 15-Nov-09 19-Jan-10 |to USA and USMC, responses should be in by 23 Sep 15 e ristine SOCOM  |Mr. Sartino
09. SOCOM is assisting JSDS with FC matrix. foney
JP 3-24 COIN 2-Oct-09 MAINTENANCE J5, CDR Nassau CAC‘iAIL?gD MAJ Mr. Sartino
Signature copy received from SAIC on 19 Jun 09.
. Final edits completed 23 June and returned to SAIC fol
final production. Approval staffing underway. .
P 3-26 CcT NEW PUB Signature Draft 14-Nov-07 16-Apr-08 18-Apr-08 18-Sep-08 3-Nov-08 19-Feb-09 20-May-09 23-Jun-09 Package at editors 1 Oct, hard copy delivered. 23 J5 SOCOoM Mr. Sartino
JP 3-27 HOMELAND DEFENSE 12-Jul-07 MAINTENANCE J3 NORTHCOM  |Mr. Branz
JP 3-28 CIVIL SUPPORT 14-Sep-07 MAINTENANCE J3 NORTHCOM  |Mr. Branz
P 3-29 (formerly 3- FOREIGN HUMANITARIAN .
07.6) ASSISTANCE 17-Mar-09 MAINTENANCE J4 USA Mr. Sartino
. 3P 3-30 C2 FOR JOINT AIR 5-Jun-03 RFC 3-Jun-08 3-Nov-08 3-Nov-08 24-Apr-09 | 25-Apr-09 9-0ct-09 21-Nov-0g | RFD JWG held 14-16 Apr at Maxwell AFB, AL. RFC 17 13 USAF LCDR Brosnan
matrix posted. RFC staffing completed. FC JWG
scheduled for 20-21 Oct at SAIC
RFD JSAP sent out 6 Mar 09, susp 9 May 09. JWG
. was 8-9 Jul 09 at SAIC. RFC recieved from SAIC 21Aug USA , Gary
P 3-31 C2 FOR JOINT LAND 23-Mar-04 RFD 25-Jun-08 6-Jan-09 22-Jan-09 2-Jun-09 10-Jul-09 4-Nov-09 5.Jan-10 |09: New JSDS assigned in J-3 JODEUR. RFC relesed 16 JRHOBEUR N Bounds Mr. Sartino
1 Oct with a suspense of 3 Dec. Patrick O'Neal TRA:USMC
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8 Aug 2006
g C2 FOR JOINT MARITIME FA report approved 15 Dec 08. FAR approval sent to USN
P 3-32 Change 1 change 129 PD JFCOM 15 Jan 09. PD due Oct 09. I3 prA:USMC  |-CPRBrosnan
May 2008
JP 3-33 JTF HEADQUARTERS 16-Feb-07 FAR J7 JFCOM LCDR Brosnan
FAR receeived 17 Sep 09. Reply due to JFCOM 17 Oct
FAR received 1 Sep 09, response due 1 Oct FAR
ENGINEERING recommended a change in-lieu of a revision. FAR also| o
JP 3-34 OPERATIONS 12-Feb-07 Change imelines for the change, which are not J4 PRA:TRADOC Maj Sierco
currenlty in 5120. LA disagrees with the proposed
timelines. FAR approved, change package due to J7
end of Mar 10.
DEPLOYMENT AND .
JP 3-35 REDEPLOYMENT 7-May-07 RFF J4 JFCOM Maj Sierco
RFF sent out with a 8 Jan 10 date.
JP 3-40 WMD 11-Jun-09 MAINTENANCE J5 STRATCOM Mr. Branz
DJS signed pub 11 Jun 09.
FAR approved 2 Apr 09; PCPD JWG occurred 25 Jun
09. FC PD coord comments due 11 Aug 09. As of 2
Sep, J5/CWMD div chief is adjudicating critical
. JP 3-41 CBRNE CM 2-Oct-06 PD 31-May-11 |comments with other planners; likely will need to redo 1318 J3 NORTHCOM  |Mr. Branz
FC PD coord when new language is agreed. A/o 16
Sep, LA is preparing a second FC draft for coord prior
to a JSDS-chaired planner-level JWG on 29 Oct 09.
2FC PD coord completed 5 Oct 09; standing by for
[JWG at DTRA w/VTC participation anticipated from
EUCOM and PACOM.
JOINT PERSONNEL FAR approved on 4 Jun. FCPD comments due 17 Oct JFCOM
JP 3-50 RECOVERY 5-Jan-07 PD 09 J3 PRA-JPRA Mr. Sartino
J3/JSDS is Maj Bellione. PD signed 6 Aug 08.
Comments of RFC due 17 Sep 09. .
. JP 3-52 AIRSPACE CONTROL 30-Aug-04 RFD 6-Aug-08 7-Jan-09 7-Jan-09 18-May-09 7-Oct-09 20-Jan-10 15 J3 USAF Mr. Sartino
. JP 3-57 CIVIL-MILITARY 8-Jul-08 MAINTENANCE J3 socoMm Mr. Sartino
Signed 8 July 08
JP 3-59 METOC 24-Sep-08 MAINTENANCE J3 USAF Mr Davis
Signed 24 Sep 08.
JP 3-60 TARGETING 13-Apr-07 MAINTENANCE J3 USAF LCDR Brosnan
. JP 3-61 PUBLIC AFFAIRS 9-May-05 RFD 5-Sep-08 27-Mar-09 27-Mar-09 9-Sep-09 16-Mar-10  [PD signed 5 Sep. RFD due 28 Mar 09. RFD staffed with 14 PA USJFCOM  |Mr. Sartino
29 June susp. LA adjudicating JWG 09-10 Sep at
[JFCOM
USAPRA:USA
MPS TRA:
JP 3-63 DETAINEE OPS 30-May-08 MAINTENANCE J5 SOCOM, JFCOM, Mr. Branz
DIA
és 53)'68 (Formerly 3- NEO 22-Jan-07 PD 13 usmc Mr. Sartino
PD is due Dec 09.
JP 4-0 LOGISTICS 18-Jul-08 MAINTENANCE J4 J4 Mr. Branz
FA received from JFCOM 1 August Assessment
approved, delaying the start of revision based on
ongoing revision of JP 4-0. (15 Jan) a/o 27 Jul 09, JS J|
4 has asked for a reassessment; JS J-7 is working
JP 4-01 DTS 19-Mar-03 MAINTENANCE with JECOM for new FEA. JFCOM has been asked to Ja J4 Mr. Branz
reasses a/o 2 Sep 09. A/o 16 Sep 09, JFCOM
revalidated previous assessment and TRANSCOM is
considering taking on the rewrite as the LA with a
possible due date for the PC PD to J-7 at the end of
Mar 10.
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JSbs

LA

[JEDD AO

JP 4-01.2

SEALIFT SUPPORT TO
JOINT OPERATIONS

31-Aug-05

29-Sep-09

(2 Mar 10)

6-Jan-11

24-Mar-11

RFF Comments due 31 Jan 08. Received formal
assessment on 16 Apr 08. PC PD comments were due
3 Jun 09; TRANSCOM is currently adjudicating the
comments a/o 30 Jun 09. FC PD comments due 20
[Aug 09. PD is due from LA o/a 14 Sep 09; PD signed
29 Sep 09.

Ja

TRANSCOM

Mr. Branz

JP 4-01.3

MOVEMENT CONTROL

9-Apr-02

JP 4-01.3 and JP 4-01.4 to be consolidated with JP 4-
log

J4

TRANSCOM

Mr. Branz

JP 4-01.4

THEATER DISTRIBUTION

22-Aug-00

JP 4-01.3 and JP 4-01.4 to be consolidated with JP 4-
loo

34

USA

Mr. Branz

JP 4-01.5

WATER TERMINAL

9-Apr-02

PD

8-Oct-09

19-Mar-10

4-Apr-11

Dec 03 PA recommended FA in Apr 06, 1 YR EARLY,
to coincide w/Service actions. FA rec'd 1 Nov 06. J-7
delayed start of pub development until Feb 07; PC PD
[ JWG conducted 30 Jan 07. FC PD sent for staffing;
input due NLT 5 Mar 07. JWG (VTC) conducted 10 Apr
07. PD approved 26 Apr 07. On HOLD. J-4 and

[ TRANSCOM contacted and are re-evaluating approved,
PD and establishing new timeline. Still on hold
pending J-4 revising 4 series hierarchy (a/o 30 Jun 09)
PC PD comments due 12 Aug 09. FC PD cmts due on
28 Sep 09. PD signed 8 Oct 09

Ja

TRANSCOM

Mr. Branz

JP 4-01.6

JLOTS

5-Aug-05

PD

RFF Comments due 11 Jan 08. Received formal

on 16 Apr 08 letter sent 9
May. TRANSCOM & J4 discussing way ahead for
PCPD (18 May). As of 27 Jul 09, TRANSCOM will
submit PC PD for staffing in Dec 09.

1318

34

TRANSCOM

Mr. Branz

JP 4-02

HEALTH SERVICE

31-Oct-06

PD

RFF completed in Jan 09. FAR approved 6 Apr 09; PC
PD coord S: 30 Jun 09; JSDS will send PC PD draft
NLT 10 Jul 09 for JSAP. PC PD comments due 13 Aug
09. LA adjudication complete on 1 Sep 09; JEDD will
[JSAP FC PD o/a 14 Sep 09. As of 2 Sep 09, J-4
considering URGENT change for MEDEVAC timelines.
FC PD JSAPd with a 26 Oct 09 coord suspense.

1318

4

Mr. Branz

JP 4-03

BULK PETROLEUM &
WATER

23-May-03

RFD coord

6-Mar-09

8-Aug-09 18-Sep-09

8-Jan-10

15-Jun-10

10-Sep-10

Revision to be started and run in concert with JP 4-0.
PC PD in work by LA and should be released for
staffing by 28 Apr (18 Mar). PC PD comments due 14
Nov 08. Alo 2 Dec 08, PC PD adjudication ongoing;
disposition of water doctrine an issue. Water has
been put back in the pub. FC PD comments due 13
Feb 09. PD signed 6 Mar. RFD to J7 S: 8 Aug 09. RFD|
to J-7 on 27 Aug (in edit a/o 2 Sep 09); RFD JSAP went|
out 19 Sep 09 suspensed for 24 Nov 09.

JP 4-05

MOBILIZATION PLANNING

11-Jan-06

Routine Change;SAIC]|
sig draft edit

4

Mr. Branz

FA approved 11 Jun 08 which recommends update via
routine change process. Change package due to J-7
15 Sep 08. As of 23 Oct 08, J-4 is running behind and
still working on it. A/o 2 Dec 08, change package draft!
due from LA to J-7 on 12 Dec 08/received by SAIC on
30 Jan 09. Change JSAP out on 19 Feb 09 with a 20
Apr 09 suspense. RFD JWG is scheduled for 28-29 Jul|
09. Second CH 1 JWG cancelled; a/o 27 Jul 09 JS J-4
working on way-ahead. FC JWG occurred 29 Sep 09
in CC; JSDS following up on one issue a/o 30 Sep prio
to passing matrix to J-7 editors. Matrix passed to
SAIC editors on 9 Oct 09.

1318

Ja

Mr. Branz

JP 4-05.1

MANPOWER MOB &
DEMOB OPNS, RC CALL-
upP

11-Nov-98

RFD-restart

(Approved PD DMS MSG sent 9 Nov 05. RFD input due
NLT 7 Jul 06. Completed adj matrix due to J-7 NLT 7
Sep 06; 40th JDPC decision was to cease this revision
until JP 4-05 revision complete, at which point this
publication will be rescinded.

Mr. Branz

3P 4-06

MORTUARY AFFAIRS

5-Jun-06

RFD drafting

16-Jun-09

13-Nov-09

Formal Assessment approved 15 Oct 08. FC PD
comments due back 16 Apr 09. PD signed 16 Jun 09;
RFD due to J-7 on 13 Nov 09. New planned sig date is
6 Dec 10. As of 2 Sep 09, J-4 considering a change ref!
transit containers

34

USA

Mr. Branz
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JSbs

LA

[JEDD AO

JP 4-07

COMMON USER
LOGISTICS

11-Jun-01

MAINTENANCE

— o
[JEDD Decision: Wait until J-4 briefs 4 series way
ahead at May JDPC then determine way ahead /
direction. (18 Mar 07). a/o 27 Jul 09, JS J-4 has asked
for areassessment; JS J-7 is working with JFCOM for
new FEA. JFCOM recommends letting the curent FA
stand until the content is pulled into revisions of other
pubs, then cancelling it.

Ja

Mr. Branz

JP 4-08

MULTINATIONAL
LOGISTICS

25-Sep-02

FCPD

JP 4-08 FA approved by JEDD on 30 Jul. PC PD JSAP
out on 5 Mar 09 suspensed for 10 Apr 09. LA is
adjudicating the PC PD comments a/o 14 Apr 09. FC
PD S: 10 Jun 09. New J-4 JSDS running behind with
adjudication; PD should be approved sometime in Jul
09. a/o 27b Jul 09, JS J-4 is still working on a way-
ahead; they may request a new FEA. As of 2 Sep 09,
JS has requested that JFCOM conduct another
assessment; JFCOM replied that assessment remains
valid. J7 is trying to identify a new LA for the pub a/o
9 Oct 09.

1318

4

Mr. Branz

JP 4-09

GLOBAL DISTRIBUTION

14-Dec-01

RSD Coord

4-Aug-08

10-Jun-08

RFD JWG complete on 18 Sep. LA and J-4 will
request a 2nd Draft to change to reflect JP 4-0. JS
J7/JEDD received letter requesting extension on pub,
response being prepared, due 7 Dec. Revision 2nd
Draft working group to be held in Jan. New timeline
staffed to ADJ-7. VTC scheduled held on 10 March
decided to delay until JP 4-0 is complete, J-4 to
request further extension (18 Mar). J4/TRANSCOM
have reached agreement and will restart the pub with
an updated PD. New PD in coordination between

[ TRANSCOM and J4, projected pub approval Aug 09.
New PD signed 4 Aug 08; second draft work is
underway. SD JWG conducted by TRANSCOM 21-23
Oct 08. RSD due to J-7 on 24 Nov 08. A/o 2 Dec 08,
RSD due from LA to J-7 NLT 5 Dec 08. RSD JSAP
coord suspense is 17 Mar 09. a/o 14 Apr 09, LA is
adjudicating the CRM and the RSD JWG occurred 20-
21 May 09 in Crystal City; RSD adj matrix to SAIC 10
Jun 09; due from SAIC on 9 Jul 09. New J-4 JSDS will
be briefed on RFC draft coordination (Michelle Morse
has been briefed). RFC coord comments due 17 Sep
09. RFC JWG scheduled 17-18 Nov 09 in CC.

15

34

TRANSCOM

Mr. Branz

JP 4-10

OPERATIONAL CONTRACT]
SUPPORT

17-Oct-08

MAINTENANCE

Signed 17 Oct 08.

34

Mr. Branz

JP 5-0

PLANNING

27-Dec-06

29-Jun-09

[JFCOM FEA Received 30 Jan. FCPD staffed 24 Apr
with 22 May resp. PD signed 29 June and posted.
RFD due 10 Nov

J7

J7/30WPD

LtCol Cavanaugh

JP 6-0

COMMUNICATIONS
SYSTEMS

20-Mar-06

FEA recommended only a Change. J6 (Mr Gaetjen) is
preparing change package with draft PD. Change
[JSAP recalled because not all of the changed material
was highlighted in the draft. JSAP resent 7 Aug. JP 6.
0 Ch 1 RFC comments due 9 Oct 09.

J6

LtCol Cavanaugh

JP 6-01

JEMSO

PD

[Approved at the 43rd JDPC. FC PD comments being
adjudicated by LA (02 Oct 09). RFD due Jan 10.

J6

LCDR Brosnan

JP 7-0

JOINT FORCE
DEVELOPMENT

NEW PUB
INITIATIVE

Draft proposal package submitted for Mr Lynes review!
on 25 Aug. Suspense for JFCOM submission is 04 Se

J7

Maj Sierco/Brosnan
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